EDUVERSE

Developed By:

Shreyansh Dhanani - U02001625

Pratham Modi - U01994470

Bhargav Kakadiya- U01996543

Jay Kakadiya – U01987717

Guided By:

Kshitij Sharma

Institution:

Pace University, Seidenberg School of Computer Science & Information Systems

1. PROJECT DESCRIPTION

- The goal of the comprehensive online learning platform Eduverse is to provide a smooth educational ecosystem that links universities, super administrators, course suppliers, and students.
- Motivated by websites such as Coursera and Udemy, Eduverse facilitates communication between students and academic institutions by allowing:
- Universities could buy subscription plans and give their students free access to courses.
- Course providers to produce, oversee, and profit from instructional materials
- Students can obtain certifications and take advantage of a variety of learning opportunities.
- Super administrators to supervise user management, analytics, and platform operations
- By providing an integrated solution with role-based access, institutional communication capabilities, and centralized administrative control, the platform seeks to address the disjointed experience of current solutions.

2. TEAM MEMBER ROLES AND RESPONSIBILITIES

Team Member	Role	Responsibilities
Shreyansh Dhanani	Full Stack Developer / Tech Lead	- Backend architecture design (NestJS, ExpressJS) - Database schema design and management - Code review and technical documentation
Pratham Modi	Backend Developer	- API development and integration - System deployment and performance optimization - Code review and technical documentation
Bhargav Kakadiya	Frontend Developer	- Frontend development (ReactJS) - User experience testing - Frontend documentation
Jay Kakadiya	UI/UX Designer	- UI/UX design and implementation - Component architecture

4. LANGUAGES AND TOOLS – ELABORATION

React.JS (Frontend)

- Chosen for its component-based architecture, virtual DOM for performance, and extensive ecosystem. Enables building a dynamic, responsive user interface with reusable components across different user roles.

Next.Js, Nest.JS (Backend)

- Selected for its modular architecture, TypeScript support, and dependency injection. Provides excellent structure for scalable server-side applications, ideal for Eduverse's multi-role system.

Express.JS + Node.JS

- Lightweight foundation that works seamlessly with NestJS. Offers non-blocking I/O for handling concurrent user sessions – critical for high-traffic learning platforms.

PostgreSQL

- Chosen for ACID compliance, robust relational capabilities, and complex query support. Essential for managing relationships between users, courses, enrollments, subscriptions, and transactions.

GitHub

- Enables version control, branch management, and collaborative development. Provides clear history of contributions and facilitates code reviews.

5. SPRINT 0 – COMPLETED TASKS

Task ID	Task Description	Assigned To	Status	Deliverable
T-001	Project ideation and concept finalization	All Team Member	✅ Complete	Project brief document
T-002	Market research and competitor analysis	Jay Kakadiya	✅ Complete	Comparative analysis report
T-003	Technology stack selection	Shreyansh Dhanani	✅ Complete	Stack decision document
T-004	GitHub repository setup	Pratham Modi	✅ Complete	Repository: eduverse
T-005	Initial project documentation	Bhargav Kakadiya	✅ Complete	README, project overview
T-006	Sprint 0 planning and task allocation	Pratham Modi	✅ Complete	Sprint 0 backlog
T-007	Presentation slide deck preparation	Shreyansh Dhanani	✅ Complete	Sprint 0 slides
T-008	Presentation video recording	All Team Member	✅ Complete	7 – 10minute video

6. TEAM WORKING AGREEMENT

Meeting Schedule:

- **Daily Stand-up:** 15 minutes via Discord/Teams (10:00 AM)
- **Sprint Planning:** Every Monday, 30 minutes
- **Sprint Review/Retrospective:** Every Friday, 45 minutes
- **Ad-hoc Meetings:** Scheduled as needed via mutual agreement

Task Commitment & Deadlines:

- All tasks assigned during sprint planning must be updated on the project board within 24 hours
- Tasks should be updated with status (To Do, In Progress, Blocked, Done) daily
- If a deadline cannot be met, communicate at least 24 hours in advance

Work Distribution

- Work is distributed based on role responsibilities and individual capacity
- Both members commit to equal contribution and shared ownership
- Code reviews are mandatory before merging to main branch
- Documentation is part of "done" for every task

Communication Protocols

- **Primary Channel:** WhatsApp group (urgent matters)
- **Secondary Channel:** GitHub Issues (task-specific discussions)
- **Response Time:** Within 4 hours during working hours (10:00 AM – 7:00 PM)
- **File Sharing:** Google Drive for documents, GitHub for code
- All major decisions must be documented in writing

7. PRESENTATION VIDEO STRUCTURE

Segment	Speaker	Duration	Content
1	Shreyansh D.	2 Min	Project Introduction
2	Pratham M.	2 Min	Technical design and tools
3	Bhargav K.	2 Min	Sprint 0 task and deliverables
4	Jay K.	2 Min	Team working agreement and next steps
5	Jay K.	1 Min	Closing

Github Link :
https://github.com/shreyanshdhanani/eduverse

THANK YOU

Shreyansh Dhanani
Pratham Modi
Bhargav Kakadiya
Jay Kakadiya